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Chief, Records Management Staff 25 October 1957

Acting Chief, Real Estete and
Construction Division
25X1

Addition to Storage Building,| | Progress of
Work

1. According to reports recelved in this office, this
project is now over 13 per cent complete and is progressing
very nicely at this time. There was & time delay when rock
was encountered during the excavation phase of the work.
This phase is now substantially completed. Nearly all foun-
dation work has been placed, and over S50 per cent of the
concrete walls poured. It is the present intent to pour the
first floor slab over the mechanical room arcund 8 Eovember
1957. Utility work is progressing similtanecusly with the
erection of the structure.

2. 'The contrect is now for 239 calendar days, starting
1 July 1957. This would set the completion date on or about
24 Pebruary 1958. Due to the slowness of the contrector in
starting the project, the progress of the work is approxi-
mately one month behind what would be a normal schedule of
progress to complete it on time. With good weather, some of
this lag can be mede up by the end of the project.

3. The original contract price was for| | Ome
change order has been added to the contract in the amount of

$5,625.84, vhich makes a nev total of| | This
change order covered primarily additional rock excavation
costs.

k., I trust this is the information on the progress of
the work you seek and &s requested.
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